# Constellation X-ray Mission



# **TRIP Highlights**

Jean Grady Constellation-X Deputy Project Manager Goddard Space Flight Center



# Technology Readiness and Implementation Plan (TRIP) Overview

#### Schedule of Events

- Received Call for Reports from HQ early October 2002
- Report provided to HQ on February 3, 2003
- Received follow-up questions on Feb. 21 and March 5, 2003
- Held site visit at GSFC on March 20, 2003
- TRIP Review Report issued April 22, 2003

#### Report Content


- Science and Instrumentation description
- Mission Implementation
- Technology Development Plans
- Management and Costs
- TRIP Report available on the Constellation-X Project Library Web site
  - http://conxproject.gsfc.nasa.gov/engn.htm

# Many thanks to all who contributed to the Constellation-X TRIP Report and to the TRIP site visit!


#### **Reference Mission Configuration**

- Overall Reference Mission definition remains unchanged
  - 4 identical observatories, 2 observatories per launch, L2 orbit, etc.
- Refined modular concept for Reference Mission Configuration
  - Telescope Module, consisting of
    - Optics Module (OM)
    - Optical Bench (OB)
    - Focal Plane Module (FPM)
  - Spacecraft Bus
- Refined instrument and spacecraft block diagrams and conceptual designs
- Updated power and mass budgets
- Developed I&T flow, which takes advantage of modular design to minimize schedule and risk
- Refined Missions Operations Concept


# **Exploded View of Constellation-X Observatory**




# **Constellation-X Observatory — Optics Module**



# **SXT Optical Path**




# **Constellation-X Observatory — Focal Plane Module**






# Telescope Module (TM) — Organization






# X-ray Microcalorimeter Spectrometer (XMS) Block Diagram and Conceptual Implementation



Mass ~ 150 kg, including electronics




# **Constellation-X Observatory — Spacecraft**






# **Constellation-X Launch Configuration and Orbit**

# Constellation-X Launch Configuration




Trajectory with Phasing Loops and Lunar Swingby



#### **Mass and Power Resources**


#### LV Performance = 6498 Kg



% Contingency & Margin = 34%

**Mass** 

#### Solar Array EOL = 1442 W




% Contingency & Margin = 34%


Power

Sufficient resources are available for the mission

#### **I&T Flow**



# **Constellation-X Mission Operations**





# **Requirements and Error Budgets**

- Mission Top Level Requirements remain stable
  - Incorporated Spectral Resolving Power of 1500 from 6 to 10 keV
- Updated Mission and Instrument error budgets
- Documented flow down of requirements to each instrument and instrument elements

# **Key Top Level Requirements**


Parameter	Baseline Requirement
Bandpass	0.25 to 40 keV
Effective Area	
0.25 to 10 keV	1,000 cm <sup>2</sup>
1.25 keV	15,000 cm <sup>2</sup>
6.0 keV	6,000 cm <sup>2</sup>
10 to 40 keV	1,500 cm <sup>2</sup>
Spectral Resolving Power (E/DE)	
0.25 to 6.0 keV	300
6 to 10 keV	1,500
10 to 40 keV	10
Angular Resolution (HPD)	
<10 keV	15 arcsec
>10 keV	1 arcmin
Fields of View	
<10 keV	2.5 arcmin
>10 keV	8 arcmin
Bright Source Limit	40,000 cps
Absolute Timing (relative to UTC)	100 microsec
Mission Lifetime	4 years at full capacity




# **SXT Effective Area Budget**

SXT Effective Area Budget									
	Area At Energy								
	0.25 keV	1.25 keV	6keV	Comment					
SXT FMA Geometric Area	59,400	59,400	59,400	230 shell design					
Reflectivity loss	-17,118	-18,641	-50,324	Gold coating					
SXT FMA Effective Area	42,282	40,759	9,076	9076 was 8709 in TRIP (error)					
SXT Effective Area Losses									
Structural blockage	-5,919	-5,747	-1,534	Baseline housing design					
P-H Shell Alignment	-423	-611	-182	1% loss					
Aperture Alignment	-211	-306	-91	1/2% to 1% loss (energy dependent)					
SXT Contamination - EOL	-423	-408	-91	1% (Chandra experience)					
SXT Effective Area	35,306	33,687	7,179						
(per SXT)	8,826	8,422	1,795						
XMS Area Feed	19,627	18,826	6,109						
RGS Area Feed	15,678	14,861	1,070						
Instrument/Telescope losses									
RGS Internal Vignetting	-784	-743	-54						
XMS(Cal QE, Filter, fill factor)	-19,627	-3,212	-410						
RGS(Grat Effy, CCD QE, Filter)	-12,659	-13,280	0						
Grating internal alignment	-157	-149	-11	1%					
Off-axis operation	-14	-172	-68	Raytrace					
Inst Contamination - EOL	-784	-941	-14	0.2% to 5% energy dependent					
Total Area - Predicted	1,281	15,191	6,622						
Total Area - Requirement	1,000	15,000	6,000						
Margin(%)	28.1	1.3	10.4						

#### **Mission Effective Area**



# **Mission Spectral Resolving Power**





# **SXT Angular Resolution Error Budget**

Requirement

Legend:

Margin

Item (HPD – arcsec)	Rqmt	Margin		Allocation/Predictions				Rationale
RGS Resolution	15.00	4.01	14.46					4 satellites, post-processed
Co-add 4 satellites				1.00				Superposition of data using X-ray centroids
On-Orbit Telescope - single satellite				14.42				RSS
CCD pixelization error					0.41			0.5 arcsec pixels
Grating resolution errors					5.00			Estimate
XMS Resolution	15.00	4.95	14.16					4 satellites, post-processed
Co-add 4 satellites				1.00				Superposition of data using X-ray centroids
On-Orbit Telescope - single satellite				14.12				RSS
Calorimeter pixelization error					4.08			5 arcsec pixels
Telescope level effects					5.20			RSS
– Image reconstruction errors (over obs)						4.24		RSS
SXT/Telescope mounting strain						2.00		Eng. estimate based on Chandra experience
SXT/SI vibration effects						2.00		Chandra experience (jitter)
- SXT/SI misalignment (off-axis error)						1.00		Chandra experience
– SXT/SI focus error						0.20		Analysis
SXT Optics - on-orbit performance					12.48			RSS
– SXT Mirror launch shifts						2.00		Eng. est. based on Chandra
– Thermal errors						2.24		RSS
– Material stability effects						1.00		Est. based on Chandra work
– SXT Mirror, as built						12.07		RSS
≻Gravity release							1.50	FEA analysis using vertical assy
≻Bonding strain							3.00	Eng. estimate, analysis in process
≻Alignment errors (using CDA)							3.38	RSS
≻Installation in housing							5.00	Est. based on OAP1 testing
≻ Optical elements							9.90	Est. based on tech dev program

May 7/8, 2003

Allocation

**RSS Prediction** 



# **SXT FMA Requirements**

SXT FMA Perform	ance Requirements	Trace to Top-Level Mission Requirements					
Bandpass	0.25 to 10 keV	Allocation of mission bandpass to SXT					
Effective area (per mirror) @0.25 keV @1.25 keV @6 keV	8,826 cm <sup>2</sup> 8,421 cm <sup>2</sup> 1,722 cm <sup>2</sup>	Provides 33,000 cm <sup>2</sup> at 1 keV and 6,900 cm2 at 6 keV for the mission. Allows effective area losses due to detector efficiency, etc., to achieve TLRD baseline requirement per error budget summarized in Table 1-2.					
Angular resolution	12.5 arcsec HPD	Error budget allocation to mirror that allows telescope system to achieve requirement of 15 arcsec with 4 arcsec margin combined by RSS (Table 1-3).					
Field of view	2.5 arcmin	Exceeds instrument FOV; defined by detector FOV					
Derived Requirements: SXT Mirror		Derivation					
Diameter	1.6 m	To meet mission area requirements with 4 mirrors					
Focal length	10 m.	Consistent with grazing angle requirements for 1.6 m diameter mirror.					
Axial length	<70 cm	To fit within envelope and meet fabrication considerations					
Operating temperature	20±1° C nominal	Range is per allocation from SXT angular resolution error budget (Table 1-3); minimizes angular distortions imposed by temperature change to components. Operating temperature is determined by optics assembly temperature					
Mass	642 kg	Current engineering estimate					
Derived Requirements: SX	T Grating: See Table 1-3						
Derived Requirements: The	ermal Pre/Post collimators						
Temperature gradient	1 ° C across diameter 1 ° C axial	Allocation from SXT angular resolution error budget (Table 1-3); minimizes angular distortions imposed by temperature gradients					
Mass	47 kg	Current engineering estimate					



# **RGS System Level Requirements**

RGS Performance R	equirements	Trace to Mission Top-Level Requirements			
0.25-2.0 keV (6 to 50 A)		In combination with XMS, meets spectral resolution rqmts over the 0.25 – 10 keV bandpass. 1 to 2 keV used for calibration with XMS			
Spectral resolving power,R (?/??)	≥300 below 1 keV	Meets TLRD baseline requirement for R			
Effective Area @0.25 keV @0.6 keV @1.25 keV	250 cm <sup>2</sup> 625 cm <sup>2</sup> 175 cm <sup>2</sup>	Flowdown from mission baseline effective area requirement			



# **RGA Requirements**

Derived RGS Grating	Array Requirements	Derivation
Grating efficiency: @0.25 keV (1st Order) @0.6 keV (1st Order) @1.25 keV (2nd Order)	>0.14 >0.22 >0.06	Flowdown from area requirements. Theoretical efficiency with 50% margin. Met with 40% margin when measured efficiencies for anisotropically etched grating test ruling are used
Interception factor	0.57	Fraction of X-rays entering RGA intercepted by gratings and dispersed in the various orders. Flowdown from area requirements
Straight-through factor	0.38	See Inteception factor (above)
Grating goove parameters a: incidence angle ?: graze angle d: groove spacing	a = 1.61 deg. ? = 2.21 deg. 1/d = 407 mm <sup>-1</sup>	Given 15" HPD telescope, and requiring = ?/?? 400 at blaze (blaze = 0.605 deg. reflectivity is optimized there using scalar diffraction theory.
Grating flatness	<2 arcsec FWHM	Grating error budget flowdown for spectral resolution. Combined with alignment error, allows broadening of the line spread function core by no more than 30% and SXT mirror dominates
Grating to grating alignment	≤2 arcsec FWHM	See grating flatness item (above)
Mass	50 kg	Current engineering estimate



# **RFC Requirements**

Derived RGS Focal Plane C	amera Requirements	Derivation
Quantum Efficiency @0.25 keV @0.6 keV @1.25 keV	>0.86 >0.93 >0.98	Flowdown from area requirements
Energy Resolution at 250 eV	> 90% events within 100 eV band	Required to separate spectra from overlapping orders. The requirement is met with 20% margin by state-of-the-art (ACIS-S) BI CCD's
Optical Blocking Filter -Visible light rejection	>10 <sup>6</sup>	Optical light rejection to avoid CCD pulse height confusion
X-ray transmission @0.25 keV @1.25 keV	>0.8 >0.98	Flowdown from area requirements in conjunction with grating efficiency meets the top- level area requirements
Optical starlight rejection	≤1 electron/pixel/readou t for 10 magnitude star	Joint requirement on pre-collimator, SXT straylight performance, and SRC CCD optical blocking filter performance
Pixel size	24 microns	Required to critically sample the Point Respose Function
SRC number of pixels, dispersion direction	1.3 X 104	Required to cover the dispersed instrument bandpass (0.25 to 2 keV), given above pixel size and SXT focal length. (1024 pixels x 13 CCDs)
SRC number of pixels, cross-dispersion direction	512	Required to provide adequate areas to enable background subtraction
ZOC CCD format	1024 X 1024	Identical to SRC chips to minimize costs
Frame readout rate	2 second integration time per frame	< 50% pileup in central CCD pixel for bright source limit, assuming 20% flux in single emission line
Operating temperature	-60° C to -80° C	Reduces hot and flickering pixels
Mass	33 kg	Current engineering estimate



# **Technology Development**

- Updated Technology Roadmaps to achieve TRL 6
- Defined Technology Gates:
  - Subsets of TRL demonstrations defined in the TRIP report and
  - Represent significant improvements in performance or scale
- Summarized Technology Development milestones, including goals of each technology demonstration stage for each technology

# **Technology Development Roadmap Summary**

System	Technology	Heritage	Required Improvement	Req't	Sub	system Te Level k	chnology by Fiscal		ess
			improvement		1998	Current	2004	2005	2006
FMA	SXT Mirror	Astro- E/E2, BBXRT, ASCA	Angular resolution	12.5 arcsec	TRL 2	TRL 3-4	TRL 4	TRL5	TRL 6
		XMM- Newton	Larger diameter	1.6 m					
		XMM-	Low mass	0.2g/cm <sup>2</sup>					
RGS	Gratings (RGA)	Newton, Chandra	Mass production	25/day	TRL 3	TRL 3	TRL 5		TRL 6
NGS	CCD Detector (RFC)	Chandra, ASCA	Production yield	20%	TRL 2	TRL3	TRL 4	TRL 6	
	(141 0)	AOOA	Event drive						
	Microcalorimeter	Astro- E/E2	Larger array	32 x 32 pixels	TRL 3	TRL 4	TRL 5	TRL 6	
	Microcalonineter		Energy resolution	4 eV	TIVE 3	1112 4	TREO		
XMS		Astro-	Warmer sink	6 K					
XIVIO	ADR	E/E2 HAWC, XQC	Cont. operations		TRL 3	TRL 4		TRL 5	TRL 6
	Cryocooler	HST, TES, AIRS	Lower temperature	6 K	TRL 3	TRL 4		TRL 5	TRL 6
HXT	HXT Mirrors	HEFT, InFOCµS	Angular resolution	60 arcsec	TRL 3	TRL 4	TRL 5	TRL 6	
11/(1	HXT Detectors	HEFT, Swift	Low energy response	6 keV	TRL 3	TRL 4-6	TRL 5	TRL 6	



# **Technology Gates**

System	Technology	Performance	State-of-the-Art	Current	1	echnology Gate	es	Nominal Flight
System	recillology	Parameter	State-of-the-Art	Current	2004	2005	2006	Requirement
SXT FMA	Mirrors	Angular Resolution (HPD)	80 arcsec	<15 arcsec (reflector only)	12.5 arcsec	12.5 arcsec		12.5 arcsec
		Diameter	40 cm	20 cm	50 cm	160 cm		160 cm
	Gratings (RGA)	Mass/unit area	0.6g/cm <sup>2</sup>	_	0.2g/cm <sup>2</sup>		0.2g/cm <sup>2</sup>	0.2g/cm <sup>2</sup>
RGS		Groove density/variation	645 lines/mm / 7%	500 lines/mm / 0%	N/A		407 lines/mm/5%	407 lines/mm/5%
	CCD	Quantum Efficiency	15%	25%		>80%		86%
	Microcalorimeter	Array Size	32 pixels	25 pixel array 4 pixel readout	64 pixel array 16 pixel readout	1032 pixel array 96 pixel readout		1032 pixel array 1024 pixel readout
		Energy Resolution	4.8 eV at 6 keV	10 eV at 6 keV		4 eVat 6 keV		4 eV at 6 keV
XMS	ADR	Cold/Hot end	50mK/1.1K	50mK/4K		50mK/6K		50mK/6K
		Operating mode	Periodic	Continuous		Continuous		Continuous
	Cryocooler	Cooling power	1.5 mW at 55K	0 mW at 5.4K		20 mW at 6K		20 mW at 6K
	Mirrors	Obscuration throughput	40%	60%		75%		75%
нхт	Detectors	Low Energy Threshold	~17 keV	~17 keV		6 keV		6 keV

# **SXT FMA Technology Development Roadmap Summary**

	Optical Pathfind	ler Assembly	Engineering	Mass	Destations			
	OAP #1	OAP #2	Unit	Alignment Pathfinder	Pro	Prototype		
Configuration	PH	P	E E	PH				
Module Type	Inner	Inner	Inner	Inner	Outer	Wedge (2 Outer & 1 Inner)		
Housing Material	Aluminum	Titanium	Composite	Composite	Composite	Composite		
Focal Length	8.4 m	8.4 m	8.4 m	8.4 m	10.0 m	10.0 m		
Reflector Length (P&H)	2 x 20 cm	2 x 20 cm	2 x 20 cm	2 x 20 cm	2 x 20-30 cm	2 x 20-30 cm		
Nominal Reflector Diameter(s)	50 cm	50 cm	50 cm±	50 cm±	160 cm 120 cm± 100 cm	160 cm±40 cm± 120 cm± 100 cm±		
Goals	<ul> <li>Align 1 reflector pair (P&amp;H)</li> <li>Evaluate mirror assembly design, alignment and metrology</li> </ul>	<ul> <li>Align 1 reflector pair</li> <li>Evaluate reflector</li> <li>Evaluate mirror bonding</li> </ul>	<ul> <li>Align up to 3 reflector pairs to achieve &lt;12.5 arcsec</li> <li>Eval. assembly gravity sag</li> <li>X-ray and environmental test</li> <li>Evaluate composite housing</li> </ul>	<ul> <li>Align 3         reflector pairs</li> <li>Evaluate         tooling and         alignment         techniques for         mass         production</li> <li>X-ray test</li> </ul>	<ul> <li>Flight-like configuration outer module</li> <li>Environmental and X-ray test</li> <li>Largest reflectors</li> </ul>	<ul> <li>Demonstrate largest and smallest diameter reflectors</li> <li>Demonstrate module to module alignment</li> <li>Environmental and X-ray test</li> </ul>		
TRL	TRL 3		TRL 4		TRL 5	TRL 6		
Timeframe	Q2 of FY03	Q3 of FY03	Q1 of FY04	Q1 of FY05	Q4 of FY05	Q4 of FY06		
Technology Gate			•		•			



# **RGA Technology Development Roadmap Summary**

Parameters	State-of-the-Art XMM-Newton	Grating Fab Demo	Large Area Grating	Demo Assembly	Grating Chirp	Grating Module Engineer Unit	Grating Module Flight Unit
Substrate Flatness	<2 arc sec	~30 arc sec	<2 arc sec	<2 arc sec	<2 arc sec	<2 arc sec	<2 arc sec
Grating Size	200 x 100 mm	20 x 20 mm	140 x 100 mm (70% flight size )	200 x 100 mm (nom. flight size )	(200 x 100 mm)	(200 x 100 mm)	(200 x 100 mm)
Grating Mass/Unit Area	0.6g/cm <sup>2</sup>	_	_	0.2g/cm <sup>2</sup>		0.2g/cm <sup>2</sup>	0.2g/cm <sup>2</sup>
Groove Form	0.7 deg blaze	0.7 deg blaze	0.6 deg blaze	NA	0.6 deg blaze	0.6 deg blaze	0.6 deg blaze
Ruling Density/Variation	646 I/mm / 7%	500 I/mm / NA	407 l/mm / 0%	NA	407 l/mm / 5%	407 I/mm / 5%	407 I/mm / 5%
Groove Fabrication Process	Epoxy multi-gen replication of mechanically ruled master grating	Interference lithography & anisotropic etch Si (111) plane facet	Scanning Beam Interference Lithography (SBIL) Si (111) plane facet	NA	Variable Period (VP) SBIL pattern & anisotropic etch Si (111) plane facet	VPSBIL pattern & anisotropic etch Si (111) plane facet	VPSBIL pattern & anisotropic etch Si (111) plane facet
Ass'y Level & Properties	Gratiing Array	Single grating	Single grating	Module	Single grating	Module	Module
Gratings per Module	182 per array			3 or more gratings		~10 gratings	~10 gratings
Grating-to-Grating Align't	2 arc sec			2 arcsec		2 arcsec	2 arcsec
	NA	X-ray test atomically smooth groove facet	X-ray     efficiency test     large area     grating for     groove quality     and uniformity	Grating     substrates fab'd     w mass     production     processes     applicable to     flight gratings		End-to-end X-ray test of grating module with SXT mirror segment	
Other Goals				Flight     representative     module     structure		Flight like gratings and modules	
				Verify     alignment     before/after     environmental     test		Verify alignment before/after environmental test	
TRL	TRL 9	TRL 3	TRL 4	TRL 5		TRL 6	
Timeframe		Current	Q2 FY04	Q4 FY04	Q3 FY05	Q2 FY06	
Technology Gate				•		•	


# **RGS Focalplane Camera (RFC) Technology Roadmap**

Parameter	State-of-the-Art Chandra ACIS	Current	ED-CCD Gen1 Lot1	ED-CCD Gen2 Lot1	ED-CCD Gen2 Lot2	ED-CCD Gen2 Lot3	Engineering Unit Focal Plane	Flight Requirements
QE at 0.25 keV								
<ul><li>Bare CCD</li></ul>	0.73	0.8	N/A (FI)	0.8	0.9	0.95	0.95	0.95
- CCD+OBF	0.15	0.25	N/A (FI)	0.3	0.8	0.86	0.86	0.86
Device Yield								
• FI	0.1	0.8	0.8 est	0.8	0.8	0.8		
• BI	0.02	0.25	N/A (FI)	0.25	0.25	0.25		
Net = FI*BI	0.002	0.2		0.2	0.2	0.2		0.2
CCD Frame Rate (Hz)	0.5	2	10	50	50	50	50	50
EDCCD Config		_	FI	FI, BI	FI, BI	ВІ	BI	ВІ
Energy Resolution (eV)								
@1.5 keV	130 (S3-BI)	69 (FI)	70(FI) pred	125 (BI)	100 (BI)	100 (BI)	100	100
@0.25 keV	110 (S3-BI)	91 (LTM-BI)	N/A (FI)	125 (BI)	100 (BI)	100 (BI)	100	100
Event Reconstruction	3x3, 5x5	3x3, 5x5	3x3	3x3,5x5	3x3,5x5	3x3,5x5	3x3,5x5	3x3,5x5
Array Format	1024²		512 <sup>2</sup>	1024²	1024 <sup>2</sup>	1024 <sup>2</sup>	1024²	1024²
Focal Plane Complexity	10 chips	48 chips	1 chip	1 chip	1 chip	1 chip	4 chips	13 chips
Radiation Tests			Y	Y		Y	Y	
Environmental Tests							Y	
Milestone Dates	2Q FY97	3Q FY03	3Q FY03	2Q FY03	1Q Fy05	3Q FY05	4Q FY05	
TRL		TRL3		TRL4			TRL 6	
Technology Gate		_				<b>*</b>		

# **Management, Cost and Schedule**

- Organization Structure
- Acquisition Strategies
- Schedules
  - Detailed
  - Critical Paths
- Cost Estimates
  - Grass roots, Industry ROMs, PRICE-H
  - Contingency

#### **Constellation-X Project Organization (Formulation)**







# **Acquisition Strategy Summary**

System	Solicitation	Contract Award
Instruments (RGS, XMS, HXT)	Announcement of Opportunity	Phase B start
SXT FMA	RFP	Mid-Phase A
Observatory	RFP	Phase B start
Science and Operations Center (CXSOC)	Sole Source to SAO	Phase B start
Ground Stations	RFP for commercial lease	L – 18 months
Launch Vehicle	KSC procurement	L – 30 months

#### TRIP Constellation-X Mission Summary Schedule



# SXT Flight Mirror Assembly (FMA) Development Schedule



#### TRIP Review Panel Report Summary—April 22, 2003

- GSFC and SAO are a Strong Team, Experienced in X-Ray Astronomy Missions
- The Mission has Strong Support from GSFC Management
- The Project Benefits from a Rich Heritage While at the same Time Pushing the Envelope in Several Key Technology Areas
- The Schedule and Budget Reserves are Low, Espectialy Early Year Funding
- The Review Panel Feels that with Added Budget and Schedule Reserves, Con-X has a High Likelihood of Reaching the Launch Pad Successfully and on Time

#### **TRIP Highlights Summary and Conclusions**

- Generation of TRIP report valuable
  - Overall mission planning taken to next level of detail
  - Report itself is handy reference
- Independent TRIP Review assessment validates mission concept and plans; identifies areas to further reduce risk
- Most of work for TRIP is applicable to stretched out schedule
- Project is positioned to enter into Phase A