



Constellation-X

Facility Science Team Meeting

September 18/19, 2002

The background is a deep space scene. In the upper left, a large, detailed Earth is visible, showing blue oceans and white clouds. To the right, a large, bright, purple and white nebula or galaxy cluster glows. In the lower center, three blue and orange spacecraft are shown in formation, appearing to fly towards the viewer. The overall scene is set against a black background filled with numerous small white stars.

Project Management

Scott Lambros
Constellation-X Project Manager
Goddard Space Flight Center



Project Status and Update

- ***Project Management*** ***Scott Lambros (GSFC)***
- ***Project Status Summary*** ***Jean Grady (GSFC)***
- ***Top-Level Reqmnts & Ops Concept*** ***Jay Bookbinder (SAO)***
- ***Mission Performance Prediction Updates*** ***Bill Podgorski (SAO)***
- ***Reference Mission Architecture*** ***Govind Gadwal (GSFC)***
and Design Update



Constellation-X Project Management Organization

- **Scott Lambros/Constellation-X Project Manager**
 - 301-286-0118
 - scott.lambros@gsfc.nasa.gov

- **Jean Grady/Deputy Project Manager**
 - Will continue to concentrate on technology development

- **Augmenting Project Staff**
 - Instrument Manager
 - Instrument Systems Engineer



Technology Readiness & Implementation Plan Review



- **NASA HQ review of Constellation-X and LISA**
 - *Charter by first week of October 2002*
- **Report due beginning of February 2003**
- **Site Visit March 2003**
- **Constellation-X preparations**
 - *Level 1 Requirements and Flowdown*
 - *Technology development plans to TRL 6*
 - *Implementation Plan*
 - *Significant prototyping events which can be completed by February or March '03*
 - **Cost**
 - *Technology development*
 - *Mission lifecycle: cost models with some grass-roots comparisons*
 - **Schedule**




Industry Mission Studies

- ***Industry Pre-phase A mission and spacecraft studies planned to be issued through the Rapid Spacecraft Development Office (RSDO) in FY03***
- ***Up to four study contracts will be awarded with nominal duration of 4 months***
- ***Objectives of studies***
 - *Develop mission and spacecraft concepts*
 - *Develop independent cost estimates*
 - *Assess RSDO as vehicle for Constellation-X*
 - *Position mission for strong entry into Phase A*
 - *Build partnerships with potential industry partners*
- ***Nominal Schedule:***

– <i>Draft Request for Offer (RFO)</i>	<i>End 2002</i>
– <i>Release RFO</i>	<i>1st Quarter 2003</i>
– <i>Award Study</i>	<i>May 2003</i>
– <i>Final Report/Presentation</i>	<i>September 2003</i>
- ***Potential RSDO vendors attending FST meeting***



Constellation-X Top-Level Schedule





Project Status Summary

Jean Grady
Constellation-X Deputy Project Manager
Goddard Space Flight Center



Project Highlights Since Nov 2002 FST

- ***Held Technology Meeting on May 1, 2002 in Greenbelt, MD***
- ***Supported SEU Roadmap Subcommittee in May 2002***
- ***Held “Executive” Technology Planning Meeting on August 15, 2002***
- ***Developing and Updating Project documents which will be applicable to Independent Review and Industry Mission Studies (RSDO)***
 - ***Reference Mission Architecture and Design Document***
 - ***Draft Reference Operations Concept Document***
 - ***Design Reference Mission Science Observation Set***
 - ***Level 1 and 2 Requirements***
 - ***Reference Instrument Interface Document***
 - ***Technology Roadmap Document***



Technology Development Highlights

- **SXT Optics**

- *Optics “Pathfinder” Assembly #1 has been designed and built; alignment tests are underway*
- *Second pathfinder to follow with emphasis on demonstrating X-ray performance*

- **X-ray Calorimeter**

- *4-pixel array demonstrations expected in early FY 2003 for both TES and NTD/Ge*

- **Grating**

- *Parallel development of in-plane and off-plane approaches*

- **CCD**


- *Changing baseline for technology development to Event-Driven CCDs*
- *Generation 1 devices fabricated*

- **Hard X-ray Telescope**

- *Continuing to develop shell and segmented small optics prototypes*

Constellation-X Summary Technology Roadmap

X-ray Mirrors




X-ray Calorimeters




Cryocoolers and ADR



Grating/CCD



Hard X-ray Telescope





Top-Level Requirements and Operations Concept

Jay Bookbinder
Smithsonian Astrophysical Observatory



Top Level Requirements Status

- *The 28 requirements in the top level are unchanged since 8/01 release of the document*
- *A Level 1 Requirements Document is in preparation to support the TRIP review process: final draft in November 02. This draft will incorporate significant inputs from the last FST meeting.*
- *5 key science requirements are under review. FST inputs/advice are encouraged:*
 - *Mission Bandpass*
 - *Mission Minimum Resolution*
 - *Resolution at 6 keV*
 - *Angular Resolution below 10 keV*
 - *SXT Effective Areas*



Mission Bandpass

Requirement: 0.25 to 40 keV (current goals are <0.2 and >60 keV)

- **Suggestions:**

- *Add goal for low energy of 0.1 keV? (potentially feasible with move to EDCCD: reasonable A_{eff} to 0.1keV)*
- *Increase high energy requirement to 60 keV? (appears feasible from technology perspective). What about Ti lines?*
- *Set a new goal above that?*

- **Issues:**

- *What should the effective area requirements be at these energies?*

- **Impacts:**

- *CCD array length & associated*

- **Plan:**

- *Implement FST and mission team recommendations.*
- *See presentations by: W. Cash, F. Harrison, R. Smith*



Minimum Resolving Power

Mission Minimum Resolving Power:

- *0.25-10 keV = 300 (goal 600)*
- *6-8.5 keV = 3000 (goal TBD)*
- *10-40 keV = 10 (goal TBD)*
 - *Suggestions:*
 - *Set goal for a minimum of ~1,000 based on Chandra and XMM results and potential capabilities of the off-plane gratings?*
 - *Issues:*
 - *Location of crossover to gratings; What should the actual minimum resolution be? And what is achievable?*
 - *Impacts:*
 - *Many – i.e., grating alignment tolerances, calibration requirements, etc.*
 - *Plan:*
 - *Grating approach study underway with downselect at end of FY03. Need additional science studies on resolution requirements for collisionless and non-maxwellian plasmas.*
 - *See presentations by:*
 - *A. Rasmussen, W. Cash, R. Smith, N. Brickhouse, F. Walter, H. Marshall*



Resolving Power at 6 keV

Mission Resolving Power:

- *0.25-10 keV = 300 (goal 600)*
- *6-8.5 keV = 3000 (goal TBD)*
- *10-40 keV = 10 (goal TBD)*
 - *Suggestions:*
 - *Change to goal of 2 eV, and requirement of 4 eV at 6 keV? (note, this keeps the 2eV requirement near 1 keV).*
 - *Issues:*
 - *What are the science impacts?*
 - *Plan:*
 - *Implement FST and mission team recommendations.*
 - *See presentations by:*
 - *Duane Liedahl (?)*



Angular Resolution

Angular resolution:

- ***15 arcsec (current goal 5 arcsec) below 10 keV***
 - ***Issues: Chandra deep fields verify this is well matched to source confusion – but 5 arc sec goal would be helpful for crowded fields (especially galaxies). This is not a new issue...***
 - ***Impacts: Calorimeter pixel and array sizes, thermal loading***
 - ***Plan: Monitor technology development status***
 - ***See presentation by Petre***



Effective Areas

Minimum effective areas:

- ***@ 0.25 keV = 1,000 cm²***
- ***@ 1.25 keV = 15,000 cm²***
- ***@ 6.4 keV = 6,000 cm²***
 - ***Status, Issues, Impacts and Plan:***
 - ***See presentation by Bill Podgorski***



Science-Based Trades Required

- ***Calorimeter: 2 eV vs. 4 eV resolution @ 6 keV***
- ***CCD/Grating: Extending low energy range below 0.25 keV***
- ***Mission Minimum Resolution: Studies for collisional and collisionless plasmas, absorption spectra, and non-maxwellian plasmas***
- ***HXT: Extend high energy range to >60 keV***



Operations Concept

Operations Concept Key Requirements:

- ***An overall viewing efficiency of 90% (i.e., must account for slew times, target acquisitions, nominal calibrations, engineering time, radiation events, etc.)***
- ***Timing accuracy 100 microsec (goal of 50)***
- ***Celestial location accuracy of 5 arcsec***
- ***2-week data latency***
- ***Calibration requirements***



Operations Concept Methodology

Significant progress has been made in identifying and documenting the first-cut Constellation-X operations concept

- ***Methodology***

- *Identify key mission, science, and spacecraft drivers from an operability standpoint (how?, who?, when?)*
- *Define key operational tasks and their interrelationships via thread and timeline analysis*
- *Map tasks to performing operations elements (people, ground data system, on-board computer, etc.)*
- *Document and iterate, refining the concept as Con-X matures — early enough to influence space segment and ground system design, including pre-launch activities*




Operations Concept Status

Status

- *Inputs have been received from GSFC and SAO personnel and integrated into an initial draft*
- *The primary operations threads through the various ops elements have been identified, including the science elements*
- *TBDs are used liberally at this stage, with key assumptions and potential trades identified up front*
- *Completeness checks are in place within the document*
- *First draft released in time to support TRIP review (early December).*
- *Will use the DRM to identify and refine requirements, identify potential problem areas.*

Backup Slides

Primary Operational Thread





Mission Performance Prediction Updates

Bill Podgorski
Smithsonian Astrophysical Observatory




SXT Effective Area

- **SXT Design**
 - *Segmented optics made baseline*
 - *Modular GSFC design*
- **Grating/CCD Instrument**
 - *In-plane/off-plane options being considered*
 - *Revisions to in-plane grating efficiencies*
 - *Event Driven CCD made baseline*
- **Micro-calorimeter Instrument**
 - *No changes*

SXT Design Impacts On Effective Area

Outer Modules (12 P and 12 H)



Inner Modules (6 P and 6 H)


- **Modular Housing Design**
- **Segment length range:**
 - 200mm (230 shells)
 - 300mm (167 shells)
- **Blockage of radial and azimuthal structure accounted for in detail, with individual shell blockage factors**
- **Gold coating, 16.965 gms/cm²**
- **Inner/Outer split at $R \sim 445\text{mm}$**
 - Gratings mount over outer modules
- **Azimuthal structure eliminates ~ 4 mirrors**
 - For example, in 230 shell design, shells 89, 90, 91 and 92 are removed



Grating/CCD Impacts on Effective Area

- ***Two grating options now under consideration:***
 - *In-plane*
 - *Off-plane*
 - *Detailed work on area and spectral resolution for both options now underway in support selection process*
 - *Work this summer indicated that in-plane grating efficiencies used in the area prediction were un-realistically high. These have now been revised to more realistic values and are included in current area prediction.*
- ***Event Driven CCD (EDCCD) is now baseline***
 - *EDCCD uses a surface deposited 200Å Aluminum optical blocking filter (OBF) which increases effective area of grating/CCD instrument*
 - *This OBF is included in area prediction*

SXT Effective Area Prediction



Mission Effective Area Requirements and Area Predictions for Candidate SXT Configuration

- Segmented Optic
- 200mm Segment Length
- 230 Shells
- Au Coating
- 4 S/C
- GSFC Modular Design
- Structural Blockage varies with E
- Radial and Circumferential rib blockage included
- Gratings over outer 90 shells

- In-plane Grating (Typ)
- Revised Grating Efficiencies (lower)
- EDCCD - 200 Å Filter

- Baseline Calorimeter

Area where
R > 300,
(thru typical Instruments)



Image Resolution Error Budget


15 Arcsec (HPD) Image Requirement – No changes

SXT/Calorimeter Image Error Budget - Requirements							
ITEM (HPD - arcsec)	RQMT	Margin	Budget Allocation				
On-orbit Image Resolution	15.00	6.80	13.37				
Detector pixelization error (5 arcsec pixels)				4.08			
On-Orbit Telescope				12.73			
Telescope level effects					5.29		
Image Reconstruction errors (over obs)						4.24	
Attitude knowledge drift							3.00
SXT/SI focal plane drift							3.00
SXT/Telescope mounting strain						2.00	
SXT/SI vibration effects						2.00	
SXT/SI misalignment (off-axis error)						1.00	
SXT/SI Focus Error						1.00	
SXT Optics - On-orbit performance					11.58		
SXT Mirror launch shifts						2.00	
SXT thermally induced errors (ΔT driven)						3.61	
Housing/glass CTE mismatch							3.00
Epoxy/glass bi-layer effects							2.00
Long term material stability effects						1.00	
SXT Mirror, As-built						10.77	
Assembly (bonding) strain							3.00
Alignment Errors (Using CDA)							3.00
Optical Elements							9.90


Backup Slides

SXT Structural Blockage

Transmittance vs. Shell




Grating/CCD Impacts on Effective Area



In-Plane Grating Efficiency Plot

C-X grating efficiency model





Notes on In-Plane Grating Efficiencies

- ***In-plane grating efficiency curves used in area calculations over past several years were un-realistically high.***
 - *Both grating teams (Columbia/Colorado) agreed on this point*
- ***There is a program office need for an updated set of values for the in-plane design (need to know where we stand on area vs. requirement)***
- ***Off-plane efficiencies will be determined by experiment over next year***
- ***Three sources of grating efficiency information were examined:***
 - *Experimental data from MIT gratings from A. Rasmussen (3 wavelengths/orders 0, 1 and 2)*
 - *Published data on XMM grating efficiencies (RGS-COL-CAL-99005)*
 - *Analytical calculations by Dave Content of GSFC (tried to fit experimental points)*
- ***Data are inconsistent:***
 - *MIT grating data for -1 order is above XMM data (0.25 vs. 0.18)*
 - *XMM data higher than experimental for order -2*
 - *Second order peak efficiency may well have been missed due to limited number of wavelengths measured on MIT gratings*
- ***Decided that best approach would be to use Dave Content's calculation for first order since it was tuned to match measured data***
- ***Use XMM data for second order since it has the right shape (it may be too high)***

The background of the slide is a composite image of space. In the upper left, a large, detailed Earth is visible, showing blue oceans and white clouds. To the right, a vibrant purple and white nebula or galaxy is depicted. In the lower right, a space shuttle is shown in flight, angled upwards, with its orange solid rocket boosters and white external tank clearly visible. The shuttle is leaving a long, bright white and blue trail of smoke and fire behind it. The entire scene is set against a dark, star-filled background.

Reference Mission Architecture and Design Update

Dr. Govind R. Gadwal
Mission Systems
Goddard Space Flight Center



Reference Mission Architecture and Design

- ***Continuing development of reference configuration for demonstration of feasibility, establishment of technology requirements and development of cost estimates***
- ***Four satellites in mission; launched two at a time on Atlas V or Delta IV***
 - *Atlas V has successfully completed its maiden launch in August*
 - *Delta IV maiden launch is scheduled in October*
- ***Each satellite configuration comprises***
 - *One Spectroscopy X-ray Telescope (SXT) with 1.6 meter diameter segmented optics*
 - *Three Hard X-ray Telescopes (HXTs) with 0.4 meter diameter optics*
 - *One fixed optical bench to provide 10 meter focal length to optics*
 - *One Calorimeter Detector Assembly and one CCD Detector Assembly for SXT; and one CdZnTe Detector Assembly for each HXT*
 - *Separable spacecraft bus and instrument module*



Reference Mission Architecture and Design Updates



- ***Incorporated Fixed Optical Bench***
 - *Increases reliability*
 - *Reduces mass*
- ***Included Segmented SXT Optics***
- ***Updated configurations to include impacts due to new top-level requirements***
 - *Imposed new timing requirements*
 - *Needed 100 microseconds timing accuracy for science*
 - *Imposed new bright source requirements*
 - *Increased mission requirements to 40000 counts per second maximum*
 - *Imposed new pixel requirements to 1000 counts per second maximum*
- ***Update advances in instruments, structures, and subsystems***




Reference Mission Architecture and Design Updates (cont.)




- *Investigating two potential launch vehicle separation systems*
- *Completed preliminary study by GSFC/SAO to verify pointing requirements are achievable*
 - *Mechanical analysis*
 - *Thermal analysis*
 - *Attitude control analysis*


Fixed Bench Configuration



Spacecraft Module



Instrument Module





Cryocooler Technology Status

- ***Advanced Cryocooler Technology Development Project is constituted to develop cooler for Constellation-X, JWST, TPF***
- ***Four Teams are under study contract***
 - ***Ball Aerospace; Boulder, Colorado***
 - ***Creare Inc.; Hanover, New Hampshire***
 - ***Lockheed Martin; Palo Alto, California***
 - ***TRW; Redondo Beach, California***
- ***Kickoff meetings were held in April 2002 and midterm reviews were held in June 2002***
- ***Preliminary Design Reviews were held in early September, with final reports due on September 30***
- ***Demonstration contracts will be awarded in October so that engineering model cooler will be delivered in end CY 2004***